QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Northern Kentucky University
Acquire New Residence Hall Campbell 2006-2008 In Construction 20 07/23/08

Comments: The construction completion date was extended by change order. Contractor start of work was delayed while asbestos was
being removed.

Construct Alumni Welcome Center Campbell 2006-2008 Awaiting Initiation by Agency
* Construct Center for Informatics Campbell 2006-2008 A/E Selection
Construct Central Plaza Phase II Campbell 2006-2008 Awaiting Initiation by Agency
Construct Intramural Fields Campbell 2006-2008 Awaiting Initiation by Agency
Construct Parking Garage #3 Campbell 2006-2008 In Construction 75 08/16/08
Construct Soccer Stadium Campbell 2006-2008 Awaiting Initiation by Agency
Construct Track and Field Stadium Campbell 2006-2008 Awaiting Initiation by Agency
Enhance Softball Field Campbell 2006-2008 Awaiting Initiation by Agency
* Regional Special Events Center Campbell 2004-2006 In Construction 89 07/30/08

Comments: The construction completion date was extended by approved/executed change order to account for delays beyond the
contractor's control and to allow additional time for added/changed work.

Relocate Early Childcare Center Campbell 2006-2008 Awaiting Initiation by Agency
Relocate Master Plan Infrastructure Campbell 2006-2008 Awaiting Initiation by Agency
Renovate University Center Campbell 2006-2008 Awaiting Initiation by Agency
Repair Structural Floor Heaving/E&G Buildings Campbell 2006-2008 Awaiting Initiation by Agency
Replace Air Handlers Campbell 2006-2008 Awaiting Initiation by Agency
Replace Business, Education, and Psychology Center Campbell 2006-2008 Awaiting Initiation by Agency
Roof

Replace E&G Fire Alarm Systems Campbell 2006-2008 Awaiting Initiation by Agency
Replace Elevators Landrum Hall/Lucas Administrative Campbell 2006-2008 Awaiting Initiation by Agency
Center

Replace Power Distribution Infrastructure Campbell 2006-2008 Awaiting Initiation by Agency
Residence Hall with Parking Design-Build Campbell 2000-2002 Complete/Not Closed Out 100 07/15/03 07/15/03
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Residential Village Breezeway Structural Repair Campbell 2000-2002 Complete/Not Closed Out 100 09/15/03 09/15/03
Project
Restore Albright Health Center Roof Campbell 2006-2008 Awaiting Initiation by Agency
Upgrade AS & T Instructional Space Campbell 2004-2006 Complete/Closed Out 100 01/15/07 12/16/06

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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